
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

6:11 PM
Run date

Time

Reviewer: Mathur, Lalit 09-Jun-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 044 Date: 05-May-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 239

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Checked the alignment of the following Panel Points using the "bucking/wiggling-in" technique:
PP5ECL36, PP5ECL34, PP5ECL32, PP5ECL30, PP4ECL28, PP4ECL26,
PP4ECL24, PP3ECL23, PP3ECL22

Targets were set at E2E (Along "E" Line at the center of the E2 cap) and at a point on the W2 cap beam
approximately 7m from the centerline of the pier. It should be noted that the marks on the concrete were
set by ABF surveyors using their values for control. Most of the offset values remained consistent at 15mm
Right of centerline (south) for the "E" Line OBG lifts placed on the temporary truss.

- Attended meeting with ABF, TY-Lin, and Caltrans regarding the upcoming closure pour regarding
submittal 1529R00 comments for correction at 3:30pm. Attendees included myself, Gary Lai, David
Chung, Scot Tutor, Jim Davidson, Kevin Smith, Eric Blue, Andy Baumberger, and Michele Benoit. The
primary concern according to ABF engineers is the locked in moment due to the thermal expansion of the
steel. ABF reported a top deck movement of 0.42" and a bottom movement of 0.15". Several options were
presented to fixed the OBG to the cap beam by adding shims (precast concrete blocks, steel plates, grout
bags) between the joint.

- Worked two hours of overtime to drop off two total stations (NPL-820 and DTM-851) for routine
maintenance and calibration at California Drafting and Supply store in Dublin.

Bid Item: 048 0-W2C-CLO.04804-0120F4 W2 Cap Closure Bar reinforcing steel (bridge)

REGIONAL STEEL CORP.

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: REGIONAL STEEL CORP.

0.00

*E0030298

0.00

No

0.00

HERTZ

0.00 SCISSOR LIFT 458-26-5056

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: REGIONAL STEEL CORP.

JNM SOUZA JOSEIronworker 0.00 0.00 0.00 0.00

FOR BATRES MARTINIronworker 0.00 0.00 0.00 0.00

JNM DAVID GARCIAIronworker 0.00 0.00 0.00 0.00

JNM DANIEL GOMEZIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description. 048 0-W2C-CLO.048
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- Continued to place splice bars for the 2 #29 bundled rebars into the OBG stiffener plate holes at W2E
and began to place initial bars from the south end of the W2W OBG construction joint. The ironworkers
continued to have difficulties placing or "shoving" the rebar through the OBG stiffener plate holes and
adjacent closure pour rebar. The ironworkers were seen on the south end of the W2E construction joint
adding additional bars to complete the splices in approximately 7 rows for bars that were too short.

Attachment

RS ironworkers placing additional #29 bars from the south side of the
W2E joint.

RS ironworkers seen splicing a #29 bar at the north side of the W2E
construction joint.

Placing #29 bars at W2E with ABF engineers seen in the field.
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